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ESTIMATE RUN 05/27/2004

ESTIMATE SUMMARY 15:04:50

CONTID: C14208 ESTIMATE NO: 0002 PROG 2002

PCN: 14208-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Manitou to I-25 PERCENT TIME:

PROJECT NO: NH 0242-039

Manitou to I-25

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 04/19/2004

2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,431,596.35 PARTICIPATING $ $ 998,478.82

AWARD PROJECT AMT: 4,015,672.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,629.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.85

22.0 TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

23.95%

3,370,344.09

998,478.82

998,478.82

990,848.89

$

$

$

$

1,061,252.26

0.00

1,061,252.26

0.00

1,061,252.26

-7,646.55

0.00

1,053,605.71

0.00

AMOUNT DUE 1,053,605.71 990,848.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 990,848.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

PARK, REGION 2
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0005 REMOVAL OF CURB AND GUTTER 5,255.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

202-00203

0010 *REMOVAL OF ASPHALT MAT (PLANING) 281,563.000 36,553.000

SY 106,560.000 77,788.80

0.73000 143,113.000 104,472.49

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 200.000 0.000

LF 0.000 0.00

2.14000 0.000 0.00

202-01130

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,537.000 0.000

CY 0.000 0.00

15.66000 0.000 0.00

203-00010

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 215.000 0.000

CY 0.000 0.00

32.72000 0.000 0.00

203-00060

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,262.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0035 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

176.83000 0.000 0.00

203-01100

0040 BLADING 20.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0045 POTHOLING 20.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0050 RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

211.11000 0.000 0.00

210-00810

0055 RESET GUARDRAIL TYPE 4 300.000 0.000

LF 0.000 0.00

10.60000 0.000 0.00

210-01140
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0060 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

439.93000 0.000 0.00

210-04010

0065 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0070 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0075 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000

TON 35.700 3,027.00

84.79000 35.700 3,027.00

403-00720

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,345.000 0.000

TON 14,318.090 498,555.89

34.82000 14,318.090 498,555.89

403-33871

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 14,081.000 0.000

GAL 3,142.000 2,827.80

0.90000 3,142.000 2,827.80

411-10255

0095 *ASPHALT REJUVENATING AGENT 22.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000

TON 7.000 1,135.89

162.27000 7.000 1,135.89

507-00400

0105 *24 INCH REINFORCED CONCRETE PIPE 60.000 0.000

LF 0.000 0.00

69.45000 0.000 0.00

603-01240

0110 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

490.06000 0.000 0.00

603-05024
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0115 *12 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF 60.000 4,296.00

71.60000 60.000 4,296.00

603-10120

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,430.51000 0.000 0.00

604-19105

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 40.000 0.000

LF 0.000 0.00

10.97000 0.000 0.00

606-00301

0130 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000

LF 0.000 0.00

15.72000 0.000 0.00

606-00350

0135 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,454.02000 0.000 0.00

606-01460

0140 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,363.29000 0.000 0.00

606-02005

0145 *CONCRETE SIDEWALK 285.000 0.000

SY 0.000 0.00

29.17000 0.000 0.00

608-00000

0150 *CONCRETE CURB RAMP 88.000 0.000

SY 0.000 0.00

109.27000 0.000 0.00

608-00010

0155 *SIDEWALK DRAIN 12.000 0.000

LF 0.000 0.00

319.30000 0.000 0.00

608-10000

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000

LF 0.000 0.00

14.29000 0.000 0.00

609-21010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,940.000 0.000

LF 0.000 0.00

10.82000 0.000 0.00

609-21020
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0170 CURB TYPE 6 (SECTION M) 30.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0175 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0180 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0185 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0190 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

20,448.30000 0.000 0.00

614-85115

0195 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 1.000 3,114.86

3,114.86000 1.000 3,114.86

615-00030

0200 *MOBILIZATION 0.500 0.000

L S 0.300 29,744.68

99,148.92000 0.300 29,744.68

626-00000

0205 *PAVEMENT MARKING PAINT 629.000 77.000

GAL 552.000 14,594.88

26.44000 629.000 16,630.76

627-00001

0210 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,720.000 0.000

SF 2,793.000 23,908.08

8.56000 2,793.000 23,908.08

627-01003

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,526.000 0.000

SF 0.000 0.00

9.04000 0.000 0.00

627-30410
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0225 *FLAGGING 800.000 38.750

HOUR 335.500 6,881.11

20.51000 374.250 7,675.87

630-00000

0230 *TRAFFIC CONTROL INSPECTION 16.000 3.000

DAY 9.000 1,716.30

190.70000 12.000 2,288.40

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 43.000 4.000

DAY 18.000 6,841.08

380.06000 22.000 8,361.32

630-00012

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000

EACH 0.000 0.00

182.65000 4.000 730.60

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 22.000

EACH 1.500 115.67

77.11000 23.500 1,812.09

630-80342

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,759.86

2,759.86000 1.000 2,759.86

630-80355

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,327.15000 1.000 1,327.15

630-80357

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 0.000

EACH 2.000 68.68

34.34000 2.000 68.68

630-80363

0265 *TRAFFIC CONE 300.000 100.000

EACH 0.000 0.00

7.99000 100.000 799.00

630-80380

0270 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ON-THE-JOB TRAINEE 1,408.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0280 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0285 F/A QUALITY INCENTIVE PAYMENT 141,684.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0200 $677,376.58 713,536.42CURRENT AMT 2,376,764.57 $$

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 1,555.000 0.000

SY 0.000 0.00

0.73000 0.000 0.00

202-00240

0305 *REMOVAL OF GUARDRAIL TYPE 3 19,517.000 1,300.000

LF 11,715.000 25,070.10

2.14000 13,015.000 27,852.10

202-01130

0310 *REMOVAL OF END ANCHORAGE 47.000 0.000

EACH 2.000 218.68

109.34000 2.000 218.68

202-01300

0315 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,000.000 0.000

CY 0.000 0.00

20.75000 0.000 0.00

203-00062

0320 ROLLING 20.000 0.000

HOUR 0.000 0.00

93.40000 0.000 0.00

203-01140

0325 BLADING 40.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0330 POTHOLING 5.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0335 *RESET END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

960.18000 0.000 0.00

210-01200

0340 SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

212-00006

0345 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

527.77000 0.000 0.00

213-00003

0350 MULCH TACKIFIER 75.000 0.000

LB 0.000 0.00

3.17000 0.000 0.00

213-00061

0355 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 28,069.000 0.000

TON 0.000 0.00

36.87000 0.000 0.00

403-33721

0360 *HEATING AND SCARIFYING TREATMENT 230,424.000 0.000

SY 47,405.000 64,944.85

1.37000 47,405.000 64,944.85

405-00000

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 11,565.000 0.000

GAL 0.000 0.00

0.90000 0.000 0.00

411-10255

0370 *ASPHALT REJUVENATING AGENT 23,041.000 0.000

GAL 2,709.000 6,420.33

2.37000 2,709.000 6,420.33

411-90010

0375 RIPRAP (6 INCH) 5.000 0.000

CY 0.000 0.00

83.28000 0.000 0.00

506-00206

0380 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000

TON 0.000 0.00

162.27000 0.000 0.00

507-00400
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0385 *12 INCH CORRUGATED STEEL PIPE 100.000 0.000

LF 100.000 7,160.00

71.60000 100.000 7,160.00

603-10120

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,061.000 1,168.000

LF 10,840.000 118,914.80

10.97000 12,008.000 131,727.76

606-00301

0395 *END ANCHORAGE TYPE 3B 8.000 0.000

EACH 0.000 0.00

509.91000 0.000 0.00

606-01320

0400 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

924.42000 0.000 0.00

606-01370

0405 *TRANSITION TYPE 3J 4.000 1.000

EACH 3.000 2,224.02

741.34000 4.000 2,965.36

606-01385

0410 *END ANCHORAGE TYPE 3K 4.000 1.000

EACH 3.000 2,825.67

941.89000 4.000 3,767.56

606-01390

0415 *END ANCHORAGE (NONFLARED) 38.000 3.000

EACH 26.000 36,894.00

1,419.00000 29.000 41,151.00

606-02003

0420 CURB TYPE 6 (SECTION M) 400.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0425 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0430 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0435 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0440 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,114.86000 0.000 0.00

615-00030

0445 EMBANKMENT PROTECTOR TYPE 5 12.000 0.000

EACH 0.000 0.00

1,451.87000 0.000 0.00

615-00050

0450 *MOBILIZATION 0.500 0.000

L S 0.300 29,744.68

99,148.92000 0.300 29,744.68

626-00000

0455 *PAVEMENT MARKING PAINT 800.000 0.000

GAL 208.000 5,499.52

26.44000 208.000 5,499.52

627-00001

0460 *EPOXY PAVEMENT MARKING 799.000 0.000

GAL 0.000 0.00

53.36000 0.000 0.00

627-00005

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 990.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003

0470 *FLAGGING 599.250 44.000

HOUR 555.250 11,388.18

20.51000 599.250 12,290.62

630-00000

0475 *PILOT CAR OPERATION 245.000 0.000

HOUR 32.750 1,269.72

38.77000 32.750 1,269.72

630-00001

0480 *TRAFFIC CONTROL INSPECTION 13.000 3.000

DAY 8.000 1,525.60

190.70000 11.000 2,097.70

630-00007

0485 *TRAFFIC CONTROL MANAGEMENT 32.000 4.000

DAY 18.000 6,841.08

380.06000 22.000 8,361.32

630-00012

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.000

EACH 0.000 0.00

182.65000 1.000 182.65

630-80341
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PCN: 14208-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0002 15:04:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 8.000

EACH 1.000 77.11

77.11000 9.000 693.99

630-80342

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,327.15000 0.000 0.00

630-80357

0505 *TRAFFIC CONE 100.000 22.000

EACH 10.500 83.90

7.99000 32.500 259.68

630-80380

CAT 0201 $321,102.24 346,607.52CURRENT AMT 2,046,123.56 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

7,599.90000 0.000 0.00

620-00011

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,108.32000 1.000 1,108.32

620-00020

CAT 0400 $0.00 1,108.32CURRENT AMT 8,708.22 $$

PROJECT TOTAL 998,478.82 $ 1,061,252.26CURRENT AMT 4,431,596.35 $$


